



Paralympic Council of Ireland

Route 2012 2009-2012

THE
IRISH SPORTS
COUNCIL



AN CHOMHAIRLE SPÓIRT



Date	Events	Focus	Target Group
Jan – Mar 2009	Performance Planning 2009 finalised	Laying the groundwork for the 2009-2012 cycle	PPD/ISC
	Remit of Athletes Commission reviewed and agreed	Review operation of Commission in Beijing cycle and look at ways of improving it for 2009-2012	Athletes/PCI
	PAI and PSI agreements reviewed and agreed		PCI/CPSI/IBS/IWA
	Paralympic Performance Committee reconvenes (Feb 24 th)		PCI/ISC
	Kit sponsorship deal reviewed	Monitoring and evaluation of plans	PCI/O'Neills
EL09 Quarter 1 Review	PPD/Sports/ISC		
Apr – June 2009	Action plan on implementation of recommendations from Beijing Review drawn up	Learning the lessons from Beijing 2008	PCI
	PCI AGM	Organisation development	PCI/NGB's
	PCI 4 year constitution review		PCI/NGBs
	Athlete commission elections convened	Nomination of athletes reps by sports and selection of overall athletes rep	Athletes/PCI
	Re-appointment of PCI Communications Officer		PCI Mgt
Athletes Commission Meeting	Agree modus operandi and select AC rep	Athlete reps (London sports)	

	Athletes commission / PCI consultation Kit sponsorship deal finalised Chef de Mission appointment		PCI/Athletes PCI/O'Neills PCI
	Domestic camp plan review	Review of requirements for domestic base and possible options	PPD
	Sport specific selection committees established where applicable Sport Specific Training Camps as per EL09	Develop modus operandi & schedule of meetings Sports Targeting 2009 and 2010 European Championships World Championships	PCI Management Athletics, Boccia, Cycling, Equestrian & Swimming
	ParaLions Athlete Search Day	Talent identification and panel development	PCI/NGBs/Sports
	EL09 Quarter 2 Review	Monitoring and evaluation of plans	PPD/Sports/ISC
July – Sept. 2009	Sports Managers strategy development for London 2012 commences Coach development workshop programme developed	Needs assessment on provision of professional coach for target sports	PCI/NGB's IIS / PPC
	London 2012 Update Meeting	Information meeting for all sports	PCI/Sports
	Terms of reference and structures for classification committee developed	Develop structure and terms of reference	PCI Board
	Criteria for PCI Panels in each sport established	Performance planning for 2010	PCI/Sports
	Media Management Group (MMG) established	Commitment to 4 year service agreed	PCI
	Sports' 2010 – London 2012 plans developed and submitted EL10 planning commences	3 year competition and training planning with projected targets	Sports/PPD PPD/Sports/Athletes Reps/SS&Med

Oct – Dec 2009	London Strategy Group (LSG) established	Agree modus operandi and develop action plan	PCI/IIS
	International Camp Base inspection visit 1	Selection of international training base and London Holding Camp	PPD/PCI Board Rep
	2010 London qualification slot targets outlined within EL10	London Qualification Slot - target specified athletes combined with sport squad focus of London possible sports.	PPC
	EL10 completed and produced.		PPD/PPC
	Inaugural Classification Committee Meeting		PCI
	Sports Managers development strategy published.	Programme designed and agreed	PPC/PCI Board
	Athletes Commission Meeting		Athletes reps
	National Classification Policy agreed		PCI Classification Committee
Draft proposal for family liaison role	Role description and terms of reference	PPC	
Sports Science & Medical Team role descriptions agreed		PCI/LSG/IIS	
International Camp Base inspection visit 2	Confirm training camp sites and finalise PCI / local liaison agreement	PPD/CEO/ISC	
Jan-Mar 2010	SS&Med service providers for London appointed		PCI
	2010 Paralympic Panels announced		PCI/Sports
	Sports Managers Development Strategy implementation commences	Training programme for 3 HP reps per sport	PCI/NGB's
EL10 quarterly review	Monitoring & evaluation of plans	PPD/Sports & ISC	
Apr – June 2010	Sports Operational Meetings	Review and planning	PCI/Sports

	<p>Team 2012 Camp – Domestic (April)</p> <p>Athletes Commission Meeting</p> <p>Sports Managers Development Strategy workshop</p> <p>Selection Committees nominate World Championship Teams where applicable</p> <p>Sport Specific Training camps as per EL10</p> <p>Planning visit to London</p> <p>EL10 quarterly review</p>	<p>Dates dependent on sports specific calendar</p> <p>Establish level of medical services available/early recce of sites/selection of family liaison</p> <p>Monitoring & evaluation of plans</p>	<p>London probable sports Athletes reps/PCI</p> <p>PCI/Potential SMs/IIS</p> <p>PCI/ SS & Med providers</p> <p>PPD/Sports & ISC</p>
July – Sept 2010	<p>EL11 planning commences</p> <p>Potential Sports Managers workshop</p> <p>Criteria for PCI Panels in each sport established</p> <p>EL10 quarterly review</p>	<p>Performance planning for 2011</p> <p>Performance planning for 2011</p> <p>Monitoring & evaluation of plans</p>	<p>PPD/PPC/Sports/Athletes Rep/SS and Med</p> <p>PCI/Potential SMs</p> <p>PCI/NGB's</p> <p>PPD/Sports & ISC</p>
Oct – Dec 2010	<p>2012 London Qualification slot targets outlined</p> <p>Sports Managers appointed</p> <p>EL10 end of year review</p> <p>EL11 planning completed and produced</p> <p>PCI Panels Review</p>	<p>Final decision by PCI</p> <p>Monitoring & evaluation of plans</p> <p>London Qualification Slot – London qualified athletes (“Medal Zone”) to be targeted for 2 year plan. Other specified possible qualifiers to be targeted to gain qualification slot for Ireland in 2011.</p>	<p>PPC</p> <p>PCI/NGBs/Sports</p> <p>PPD/Sports & ISC</p> <p>PPD/PPC/Sports</p> <p>PCI/Sports</p>

	Sports commitment to participate at 2011 international camp issued to PCI Team 2012 Camp – Domestic(Nov) Athletes Commission Meeting 500 day plan launch		PCI London probable sports Athlete reps PCI
	2011 PCI Panels announced Kit supply sign off meeting	Presentation of plan for final lead in to London 2012 kit design	PCI/Sports PCI/O'Neills
Jan 2011	London Strategies Document Launch		LSG/PCI
Feb 2011	PCI visit to international camp base	Preparation for familiarization camp	PPD/CdM
Mar 2011	PCI kit selected EL11 quarterly review	Monitoring & evaluation of plans	PCI Board PPD/Sports & ISC
Apr 2011	Sports Managers Workshop Selection of athletes and staff for familiarisation camp commences Team 2012 Camp – Domestic Athletes Commission Meeting Process of Selection Criteria development commences	Training, team building and information update Notification of requirement for agreed selection criteria issue to each sport.	SM's SM's/PCI London probable sports Athlete reps PCI/Sports
May 2011	Launch of team kit Sports Operational Meetings Nomination by sports for Familiarisation camp London Strategies implementation plan published and distributed	Review and planning	PCI/O'Neills PCI/Sports SM's / PCI PPSM/PCI
Jun 2011	EL11 quarterly review Familiarisation Camp group finalised Familiarisation Camp set up visit to international camp base	Monitoring & evaluation of plans Finalise camp plans and volunteer training	PPD/Sports & ISC PCI/Sports PPD/Local agent

Jul 2011	EL12 planning commences	Performance planning for 2012	PPD/PPC/Sports
Aug 2011	Athletes Commission Meeting Sports Managers Workshop Pre-Games Base Familiarisation Camp	Complete "road-test" of London holding camp	Athletes reps SMs London probable sports athletes (subject to quota)
Sep 2011	Chef de Mission Seminar (London) EL11 quarterly review	Information dissemination by LOCOG Monitoring & evaluation of plans	CdM / PPD PPD/Sports & ISC
Oct 2011	Selection criteria finalised and presented		PCI Board
Nov 2011	Paralympic Panels Review Team 2012 Camp – Domestic Sports Managers Workshop Team kit official sizing with O'Neills Sports Managers Review EL12 Plan completed and produced	Review of performance of all sports managers Performance plans for 2012. Monitoring & evaluation of plans. All qualified sports and athletes to be targeted. Medal zone athletes to get added support.	PCI/Sports London probable sports & athletes SM's All potential team members PCI PPD/PPC/Sports
Dec 2011	Selection Criteria ratified for each Sport EL11 end of year review	Monitoring & evaluation of plans	PCI Board PPD/Sports & ISC
Jan 2012	PCI Data Capture Form designed and distributed Athletes notification of relevant selection criteria		PCI PCI
Feb 2012	EL12 quarterly review	Monitoring & evaluation of plans	PPD/Sports & ISC
Mar 2012			

Apr 2012	Team 2012 Camp – Domestic Athletes Commission Meeting Sports Managers Workshop NPC visit to London Collection of data forms and eligibility codes	Inspection of sites and team lodge	London probable sports & athletes Athletes reps SM's PPD/CdM/Med Officer/SMs PCI
May 2012	Sports Operational Meetings EL12 quarterly review Pre-Games Camp set up visit to International Camp base	Review and planning Monitoring & evaluation of plans	PCI/Sports PPD/Sports & ISC PCI/Local agent
Jun 2012	Team nominations in all sports notified to PCI		Selection committees
Jul 2012	PCI Team ratification meeting Irish Paralympic Team Announcement & Kit launch Team 2012 Camp – Domestic Supporter information meetings Sports Managers Meeting London Media Guide produced Athletes Commission Meeting	Final stage of selection process Final information and kit distribution	PCI PCI/ISC/Media/O'Neills London Team PCI SM's PCI Communication Officer/ISC Athletes reps
Aug 2012	London Team handbook produced & distributed EL12 quarterly review Pre-Games Holding Camp Team depart for London Paralympic Games (Aug 29th-Sept 9th)	Monitoring & evaluation of plans	PCI/ISC PPD/Sports & ISC

Sep 2012	Team return		
Oct 2012	London Review Commences London Sports De-briefs commence		
Nov 2012	EL 12 "Wrap-up"	Evaluation plans	PPD/Sports & ISC
Dec 2012	Team Celebratory Dinner		London Team

Regular events ongoing but not specifically listed:

- 1) Generic Coach/Manager Education
- 2) Paralympic Performance Committee meetings
- 3) Administration deadlines yet to be published by London Organising committee.
- 4) Important Sports specific dates as listed in the London qualification guides.
- 5) Media Plan
- 6) Development of on-going PCI Participant Rulebook and Disciplinary process
- 7) Collection of athlete biographical information
- 8) London local environment strategies development and implementation.
- 9) Training of classification personnel
- 10) LSG meetings as required

Notes:

- This document will be regularly reviewed and updated throughout the London cycle.
- Eye on London (EL) is the title of the PCI's Performance plan for 2009-2012.